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  Date   Impacted Departments Status 

1. South Annex   

2. 2008-2009 
July (’08) through 
February (’09) 

Customer discussions and planning 
Ongoing until plans and moves completed 

HHSA Departments: 
Shared System and CWS Mainframes – 
ADP, CDPH, DCSS, OSI, DDS, DHCS, 
DMH, EMSA, OSHPD 
 
COEMS – OSI (ISAWS, SFIS), DHCS 
(ITSD, POS), DCSS 

Vendor Teams – IBM, EMC, AT&T, Uni-
sys, EDS 

In progress 
  
  
  
  
  
In progress (SFIS, 

POS) 
Completed 

(ISAWS, ITSD) 
3. 2008 - November Determine network freeze windows 

Driven by customer requirements.  
Moves cannot occur during freeze windows 

DTS 
HHSA Departments 
Counties/End Users 

Completed 
  

4. 2009 - January DTS Solaris environment is decommissioned 
DHCS ITSD (COEMS) System is decommissioned 
DCSS (COEMS) System move is completed 

DTS 
DHCS 
DCSS 

Completed 
Completed 
Completed 

5. 2009 - January 
19 

ISAWS (COEMS), EBT connectivity move is completed OSI 
  

Completed 
  

6. 2009 - January Establish dry run dates 
Multiple opportunities for application validation 

DTS  
(March 7, 2009, March 14, 2009 for 
CWS) 
(Shared System dates TBD) 

CWS Completed 
Shared System dates 

are in review 
  

7. 2009 - February Deadline for South Annex decisions -- 
(SFIS, POS, CWS mainframe moves) 

OSI (SFIS decision on new location 
pending) 

  

8. 2009 - February All FRAD circuits and supported customers are migrated 
to Cannery. 

EDD 
DHCS 

In progress 

9. 2009 – March CWS move Dry Run Tests are executed DTS 
OSI 

Not Started 



Page 3 

Data Center Relocation ProjectData Center Relocation Project 
  Date   Impacted Departments Status 

  South Annex, continued   

 10. 2009 - April CWS mainframe move to Cannery is completed OSI In planning 

 11. 2009 - May 18 Shared Systems mainframe move to Cannery is completed HHSA Departments 
EDD 
Vendor Teams 

Plan drafted 

 12. 2009 - May SFIS (COEMS) move is completed 
POS (COEMS) move is completed 

OSI 
DHCS 

In planning 
In planning 

 13. 2009 - May 31 South Annex move is completed (mainframe, COEMS, net-
work); South Annex is vacated 

Begin decommissioning South Annex 

DTS   

14.  2009 -June - July South Annex Decommissioning  
South Annex Lease expires July 31, 2009. 

DTS 
DGS 

Not Started 
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15. Cannery and New Data Center Site   
16. 2008 – 2010 

November (’08) - May 
(’10) 

Customer discussions and planning, related to Cannery 
mainframe relocation to the New Site, and customer 
applications on Windows and AIX as determined by 
migration decisions. 

HHSA Departments 
EDD 

In progress 

 17. 2008 – 2010 November 
(’08)- May (’10) 

Customer discussions and planning 
  
28 applications to move 
Most have both Windows and AIX. 
  
  

ADP (AOD Infonet, CalOMS, CalTOP) 
CBDA (CalWATER) 
CDPH (HVTM, TCM, VWIX, WIC) 
CWS Proxy Server 
DHCS (CMSnet, WebFocus) 
DMV (TAME) 
DSS (ElderCare, IIS, RADEP) 
EDD (CalJOBS, DB2 Gateway, EAMS, eAp-
ply4UI, EFile/IFile/TIRE, FIS, IIS, PIN) 
EMSA (CEMSIS) 
OSHPD (ALIRTS, EGIS, MIRCAL) 
DTS (HIPPA Translator) 

In progress 

 18. 2008 – 2010 Novem-
ber (’08)- May (’10) 

Windows apps/servers migrations from Cannery to Gold 
Camp 

DTS 
All affected customers 
  

In progress 
  

 19. 2008 - December NDC network design is finalized.  General design; cus-
tomer migration decisions may result in additional 
requirements. 

DTS Completed 

 20. 2009 - January NDC lease discussions are finalized 
  

DTS Completed 

 21 2009 -  
January -May 

AIX LPAR migrations from Cannery to Gold Camp EDD PIN and FIS (potentially February 
2009) 

DMV TAME (potentially February 2009) 

In planning 
In planning 

  



Page 5 

Data Center Relocation ProjectData Center Relocation Project 

  Date   Impacted Departments Status 

  Cannery and New Data Center Site, continued   

 22. 2009 - March DTS signs lease for New Date Center space 
  

DTS 
DGS 

In progress 

 23. 2009 –  
March - December 

Tenant improvements under construction Timeframe for 
NDC build out is 9 months 

  

New Data Center Not Started 

 24. 2009 - March Deadline for Windows and AIX relocation decision re-
garding strategy and timing. 

DTS 
All affected customers 
Initial meetings have been held; decisions pend-

ing 

Not Started 

 25. 2009 - March Deadline for CWS Cannery relocation decision.  
Gold Camp vs New Site 

DTS 
OSI 
Initial meetings have been held; decisions pend-

ing 

Not Started 

 26. 2009 - May Deadline for COEMS Cannery relocation decisions POS, ISAWS Not Started 

 27. 2009 - May Deadline for Ordering Network equipment and circuits 
for New Site.  Lead time for circuits is 6 months 

DTS 
Telco Vendors 

Not Started 

 28. 2009 –  
mid October – December 

Network Implementation at New Site DTS Not Started 

 29. 2010 –  
January - March 

CWS Mainframe move out of Cannery is completed. DTS 
OSI 
IBM 

Not Started 

 30. 2010 -  
January – March 

Mainframe Environment implementation at the New Site DTS 
IBM 
HHSA Departments 

Not Started 

 31. 2010 – Quarter 2 Shared System Mainframe move from Cannery to NDC 
is completed. 

DTS 
All affected customers 

Not Started 
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  Cannery and New Data Center Site, continued   

 32. 2010  
January - May 

AIX and Windows relocations from the Cannery 
AIX and Windows move to NDC , dependant on 

migration decisions with Customers 
  

DTS 
HHSA Departments 
DHCS (WIC, VWIX) potentially early candi-

dates for the NDC 

Not Started 

 33. 2010 - May Target date for completion of all equipment moves 
out of the Cannery (Mainframe, Windows, AIX, 
COEMS) 

DTS 
Customers 

  

Not Started 

 34. 2010 - August Earliest date DTS can decommission Cannery DTS 
  

Not Started 

 35. 2010 - December Drop dead late move date for equipment from Can-
nery 

Timeframe provides 9 months of slack before 
Cannery lease expiration. 

Not Started 

 36. 2011 - May Cannery lease expires (last date) Move and Decommissioning completed at 
lease expiration date, zero slack 

Not Started 
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  Administration Site (No Raised Floor)   

 37. 2008 - December DGS approval of Form 10 DTS 
DGS 

Completed 

 38. 2009 – Quarter 1 DOF approval of Form 10 DTS 
DOF 

In progress 

 39. 2009 – Quarter 1 Site Search 
  

DTS 
DGS 

Not Started 

 40. 2009 – Quarter 2 Deadline for signing lease  
Assumes 12 to 18 months lead time for facility acquisition 
and preparation 

DTS 
DGS 

Not Started 

 41. 2010 - April Admin Site is available for move in 
Staff move window is April and May 

DTS Not Started 

 42. 2010 - June Staff move is complete (early target) DTS Not Started 

 43. 2010 - October Latest move date for West Annex staff DTS Not Started 
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Contact: 
David Rial 

Communications 
Data Center Relocation Initiative 

david.rial@dts.ca.gov 
916-739-3309 desk 

mailto:david.rial@dts.ca.gov�
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